NEAR 2022 Protocol Roadmap

Updated: 04/Aug/22

#	Initiative	Start date	Due date	Status	Apr	May	June	July	Aug	Sep	Oct	Nov	Dec
1	☑ Parallelize Client Actor	01/Apr/22	30/Jun/22	DONE ▾	████████████								
2	⚡ Cold storage for archival nodes	01/Apr/22	30/Sep/22	ACTIVE ▾	██████████████████████								
3	⚡ Nearcore observability	01/Apr/22	30/Sep/22	ACTIVE ▾	██████████████████████								
4	⚡ Nearcore testing improvements	01/Apr/22	30/Sep/22	ACTIVE ▾	██████████████████████								
5	⚡ Network redesign	01/Apr/22	30/Sep/22	ACTIVE ▾	██████████████████████								
6	⚡ Flat storage	01/May/22	30/Sep/22	ACTIVE ▾		█████████████████							
7	⚡ Reduce function call base cost by 50%	01/May/22	30/Sep/22	ACTIVE ▾		█████████████████							
8	⚡ Faster database	01/Jun/22	30/Sep/22	ACTIVE ▾			████████████						
9	⚡ Phase 1 of sharding	01/Jun/22	30/Sep/22	ACTIVE ▾			████████████						
10	⚡ Light client sync	01/Oct/22	31/Mar/23	NEXT ▾							████████████ →		
11	⚡ Transaction priority	01/Oct/22	31/Mar/23	NEXT ▾							████████████ →		
12	⚡ Phase 2 of sharding	01/Nov/22	30/Aug/23	NEXT ▾								████████ →	